AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00047 2004JAN28 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4807A
TACOM WARREN BLDG 231 DCMA STEWART & STEVENSON
AVSTA- AQ ATBBB SEALY
CARMEN BOYD (586) 574- 7572 P.O BOX 457
WARREN, M CHI GAN 48397- 5000 SEALY, TX 77474-0457
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: BOYDCA@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

STEWART & STEVENSON TACTI CAL VEH CLE SYSTEMS, LP
5000 |-10 WVEST
SEALY, TX. 77474-9506

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 00- C- S069
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OFV89 | Facility Code 2000SEPO5

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
M KAD@ACOM ARMY. M L (586) 574- 5763
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004JAN28
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- S069 MOD/AMD P00047

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON: P00047

PURPCSE OF MODI FI CATI ON: To correct the unit of issue for SLIN 0032AA & to extend the performance conpletion date for
SLI'NS 0032AA, 0043AB and 0044AC.

PRI OR CONTRACT AMOUNT: $ 35,222,170.05
AMOUNT OF THI'S ACTI ON: 0.00
CURRENT CONTRACT AMOUNT: $ 35,222,170.05

1. Modification P00047 is a bilateral action.

2. Modification P00047 extends the performance conpletion date of SLINS 0043AB and 0044AC to facilitate conpletion of required
HAC Upgr ades on affected vehicles, at no additional cost to the Governnent, as they are returned from overseas depl oynent.

3. SLIN 0032AA was erroneously established with an quantity of 176 Sets. The quantity was correctely established in MOCAS as
one (1) Lot. Modification P0O0047 corrects the unit of issue of SLIN 0032AA from"Sets" to "Lot" (176 Sets equal one (1) Lot,
and corrects the quantity from 176 Sets to one (1) Lot. Because of this error, it appears in MOCAS that only one shipment has
occurred against this SLIN and that the SLIN is seriously delinquent. However, the entire |ot was shipped conplete, in a tinely
manner. Because of this error, the contractor has not been paid. Therefore Mdification P00047 corrects the unit of issue and
extends the performance conpletion date to 31 Jan 04, correcting the delinquent status of this SLIN

4. As a result of Modification P00047, the value of the contract is neither increased nor decreased, remaining $35,222,170.05.

5. Al other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 046 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONT' NUAT' ON SH EET Pl N/S| IN DAAEQ7- 00- C- S069 M OD/AM D P00047
Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 HAC CHANGES ( COVMON)
SECURI TY CLASS: Uncl assified
0032AA HAC BOLT ON S| DEBOARD EXTENSI ONS 1 LO $ 179, 789. 28

NOUN: FMIV BOLT ON Sl DEBD EXT ML094
PRON:  J025X440J0 PRON AMD: 04 ACRN:  AF
AMS CD: 51106866007

Labor and material for the Installation of Bolt-
On Sideboard Brackets and Woden Sideboards for

176 Dunp Trucks. The Contractor nay invoice the
fol | owi ng:

176 Trucks @$1,021.53 = $ 179, 789. 28

Attachment 013, HAC A0 ML094 Dunp Truck Hardware
Installation Sign-off Sheet & Certificate of

Conf or mance shall constitute an invoice for this
CLIN

Mbod P00041 decreased quantity by 13 Sets,
deobligating a total of $13,279.55:

-12 @$%1,021.53 = -$12, 258. 36
-1 @ 1,021.19 = -1.021.19
Total Deob -$13, 279. 55

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 31- JAN- 2004
$ 179, 789. 28

Per f or mance conpl etion date the the installation
of Sideboard Brackets and Woden Sideboards is
as follows:

Location Qy Performance Dates




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SI|N DAAEO7- 00- G- S069

MOD/AMD P00047

Page 4 of 5

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
Seal y 42 13-29 Jan 03
Ft. Canpbell 24 23-24 Jan 03
Fort Bragg 79 23 Jan - 21 Feb 03
MARNG 31 3 Feb - 21 mar 03
(End of narrative FO001)
0043AB HAC PHASE 1V _TRANS HARNESS KI TS 55 KT $ 235. 54000 |$ 12,954.70

NOUN: HAC PHASE |V TRANS HARNESS
PRON:  J035X570J0 PRON AMD: 03
AMS CD: 51106866007

ACRN: AJ

The unique material for transm ssion harnesses

conpri ses Conponent Change #11 in Section C 56.2.2

of the contract.
this SUBCLIN in accordance with the quantities
set forth in Attachnent 015.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspecti on/ Accept ance Location:

Advanced | nternational Services
15112 Lee Road

Suite 405

Hurmbl e, TX 77396

(End of narrative D001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

The contractor shall 1iquidate

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV3052MV04 CKOPTX M 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 55 30- JUN- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

( CKOPTX) XR STEWART AND STEVENSON SERVI Cl ES
TACTI CAL VEHI CLE SYSTEMS DI V
5000 | NTERSTATE 10 W




Refer ence No. of Document Being Continued Page 5 of 5
CONTINUATION SHEET PIIN/SIIN DAAEQO7- 00- C- S069 MOD/AMD P00047
Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SEALY TX 77474-0001
0044AC HAC PHASE |V SEAT COVER KI TS #2 233 KT |$ 31.37000 |$ 7,309. 21

I'V SEAT COVERS #2
PRON AMD: 01

NOUN: HAC PHASE
PRON:  J035X571J0
AVB CD: 51106866007

ACRN: AJ

The uni que material
Conponent Change #13 in Section C 56.2.2
of the contract. The contractor shall
this SUBCLIN in accordance with the quantities

set forth in Attachment 015.

(End of narrative B001)

Packagi ng and Marki ng

I nspecti on/ Accept ance Locati on:

Advanced | nternational Services
15112 Lee Road
Suite 405

Hurmbl e, TX 77396

(End of narrative D001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

for Seat Covers #2 conprises

I'iquidate

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wh6HZV3052MV07 CKOPTX M 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 233 30- JUN- 2004

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
( CKOPTX) XR STEWART AND STEVENSON SERVI Cl ES
TACTI CAL VEHI CLE SYSTEMS DI V
5000 | NTERSTATE 10 W
SEALY

TX 77474-0001
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